Problem Management Meeting - 191016

- PR 10558 No change process ongoing
- PR 10601 No change next subcommittee meeting on 10/18
- PR 10635 No change final testing/checks & getting sign-off from business stakeholder
- PR 10649 Communication plan drafted, for endgame of 100/wk for 4 weeks of pushed update to 1809 (starting on 10/25), with initial email going out on 10/17
- PR 10657 No change
- PR 10661 No change
- PR 10666 No change
- PR 10668 Waiting on work for an exception that came up (SHSU Hotel app) after java removed
- PR 10670 No change
- PR 10680 Reopened no change otherwise
- PR 10681 No change subdomain planning requirements in progress
- PR 10684 Resolved
- PR 10685 No change

Discussions:

 PR 10649 - Discussion on upgrade cycles pushed to next meeting when all involved areas are present

Topic: Glen Piper's Personal Meeting Room

Start Time: Oct 16, 2019 14:56

Meeting Recording:

2019.10.16 Meeting Recording w/Transcript