Problem Management Meeting - 190904

- PR 10558 No change
- PR 10601 No change Next ITAC subcommittee meets on 9/10
- PR 10616 No change Nessus scan results getting analyzed
- PR 10635 No change Load testing continues
- PR 10649 \~70 lab computers to be updated on 9/6; Plan to mitigate remaining computers ETA 9/10
- PR 10652 Adapters arrived 8/30; New ETA 9/9 completion
- PR 10657 No change Still waiting on COBA
- PR 10661 Michael McDonald will follow up with ES resources to determine possible next actions & report back at next meeting
- PR 10663 No change Microsoft still working to determine the issue; Systems still investigating possible fixes
- PR 10666 No change
- PR 10668 No change Mitigation efforts continue; Terminal servers got tested last week
 (Nabeelah will provide update by next meeting)
- PR 10670 KA getting developed to enable workaround/removing cache & resync; MA trying to get testers for AD groups
- PR 10671 Resolved Question for Jurden: does WebDev put in CR when code/non-content changes get made?
- PR 10673 Assigned to ITSec/Frey
- PR 10674 Assigned to Database Admin Michael McDonald will grab it & document

Topic: Standing Problem Management Meeting - 2019

Start Time: Sep 4, 2019 14:58

Meeting Recording:

https://shsu.zoom.us/recording/share/WHU-m50ddQEITnM4J2PX-p06S9s5NQQW7MilwBYDxG6wlumekTziMw