Problem Management Meeting - 191030

- PR 10558 big systems done, finishing out with smaller systems (fewer than 10 endpoints);
 progressing
- PR 10601 No change ITAC Subcommittee progressing
- PR 10635 No change CR completed to push changes into prod; can be resolved
- PR 10649 Upgrades (push) progressing over the next four weeks
- PR 10657 No change
- PR 10661 No change
- PR 10666 Discussion/update based on 10/16 journal note
- PR 10668 Discussion/update based on updated mitigation spreadsheet (attached to PR)
- PR 10670 No change
- PR 10680 10/23 update
- PR 10681 10/30 journal note
- PR 10685 Testing a potential fix
- PR 10693 10/29 update

Discussions:

• PR 10649 - Discussion on upgrade cycles deferred to outside/other meetings

Topic: Glen Piper's Personal Meeting Room

Start Time: Oct 30, 2019 15:06

Meeting Recording:

2019.10.30 Meeting Recording w/Transcript