Problem Management Meeting - 191002

- PR 10558 No change
- PR 10601 No change ITAC subcommittee setting up vendor demos
- PR 10635 Final testing in progress
- PR 10649 No update evaluataing prior data
- PR 10652 CLOSED
- PR 10657 Work continues on reconciling the latest (August) report (75% done)
- PR 10661 Off hours (Sat, early AM) test needs to be planned & staffed (familiar with services that are impacted & how to test); list of services will be created & attached to PR so the service custodian can be engaged for the testing process
- PR 10666 No Change waiting on ES for SR 309391 work
- PR 10668 Reopened issues with Atomic being worked out with ES
- PR 10670 Testing ready to begin
- PR 10680 Needs to be reopened; ask Jurden to listen to recording; come to next meeting ready to discuss further
- PR 10681 No change
- PR 10683 Needs to be reopened & have documentation/cause code/RCA more complete
 - PR 10684 No change

Frey pushed to next week

Topic: Standing Problem Management Meeting - 2019

Start Time: Oct 2, 2019 14:57

Meeting Recording:

2019.10.02 Meeting Recording w/Transcript