Problem Management Meeting - 191106

- PR 10558 down to fewer than 20 endpoints
- PR 10601 ITAC Subcommittee recommendation going to IT VP on Friday
- PR 10649 halfway done with the push deployment
- PR 10657 working with dept techs (NGL, PIRK) to determine vendor software compatibility status
- PR 10661 Will be resolved & closed
- PR 10666 No change
- PR 10668 No change
- PR 10670 Waiting to begin testing
- PR 10680 No change
- PR 10681 No change
- PR 10685 Still testing a potential fix
- PR 10693 No change locating continues
- PR 10694 Holding open another week, until after registration done; communication will be forthcoming as to what to say to students if/when they call reporting the issue

Discussions:

 Windows 10 1809 - intro discussion re: 1709 to 1809 plans. Kenny will be asked about the current plan status (1809 image to CRP?)

Topic: Glen Piper's Personal Meeting Room

Start Time: Nov 6, 2019 15:02

Meeting Recording:

2019.11.06 Meeting Recording w/Transcript