Problem Management Meeting - 191009

- PR 10558 Some CRs for Exchange coming up in next week or two
- PR 10601 No change
- PR 10635 No change Test results being evaluated
- PR 10649 No change Communication needs to happen; Discussion on upgrade cycles next meeting
- PR 10657 Work continues on reconciling based on a DNS check
- PR 10661 No change coordinating testing
- PR 10666 No change waiting on ES for SR 309391 work
- PR 10668 Testing successful; CR for removing from terminal servers; remaining workstations updated within next week
- PR 10670 Results of testing evaluated
- PR 10681 Subdomain planning requirements in progress
- PR 10684 Documentation updated; can be closed out
- PR 10685 No change

Discussions:

- PR 10680 Reopened; discussion had; clarity found
- PR 10673 Discussion had; tabled until further questions raised

Topic: Glen Piper's Personal Meeting Room

Start Time: Oct 9, 2019 08:48

Meeting Recording:

2019.10.09 Meeting Recording w/Transcript